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. The purpose of this modification is to add $100,000 in Negotiated Cost and Contract Value for
the Remote Control Upgrades for Building 450 Pump House. Another $50,000 in negotiated
cost is being switched from the Relocation of the Emergency Operating Center to the Remote
Control Upgrades for Building 450 Pump House, so this item is being increased by $150,000
($100,000 + $50,000). In summary the revised negotiated costs are: (1) Remote Control
Upgrades for Building 450 Pump House, $650,000 (increased $150,000, from $500,000 to
$650,000); (2) Provide Emergency Power to Critical Security Cameras, $300,000 (remains the
same); and (3) Relocate the Emergency Operating Center, $350,000 (decreased $50,000, from
$400,000 to $350,000). This modification also initiates the implementation of Reject Tag
R302809 on Tool Number F78-451H with a rough order of magnitude not to exceed $25,000.

1. Section B, Clause B.2, Estimated Cost for Facilities, Hurricane Katrina Recovery — Real
Property, is amended to revise the negotiated cost and the contract value.

1. Section B, Clause B.2, Estimated Cost for Facilities, Hurricane Katrina Recovery -—
Programmatic, is amended to revise the negotiated cost and the contract value.

iv. Attachment J-9, Hurricane Katrina Recovery is amended to revise the estimated cost of ltem
No. 4, Initiate the Implementation of the Remote Control Upgrades for Building 450 Pump
House and Item No. 6, Initiate the Implementation to Relocate the Emergency Operating Center
as noted in paragraph I.

V. Attachment J-10, Hurricane Katrina Recovery Programmatic is amended to add the initiation of
the implementation of Reject Tag R302809 on Tool Number F78-451H as noted in paragraph I.

VI. The following pages of the contract are revised as appended, and made an inseparable part
hereof.
Revised Pages
B-1a, J-9-1, J-10-1

VI.  This modification consists in its entirety of Standard Form 30, page 2, and the revised pages listed
in paragraph VI. above.






